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Energy Efficiency Stakeholder Advisory Group (EE SAG) 

Report to the Commission 

 

I. Introduction: Illinois Commerce Commission Directive  

The Energy Efficiency Stakeholder Advisory Group (hereafter “EE SAG: or “SAG”) was 

established by Illinois Commerce Commission (ICC) directive in the Orders approving 

the Energy Efficiency and Demand Response Plans filed by Commonwealth Edison 

(ComEd), Ameren Illinois (Ameren) and the Illinois Department of Commerce and 

Economic Opportunity (DCEO) pursuant to Section 12-103(f) of the Public Utilities Act.
1
  

Comments supporting a stakeholder advisory process were filed by the utilities (ComEd 

and Ameren), the Natural Resources Defense Council (NRDC), the Illinois Attorney 

General’s Office (AG), the Environmental Law and Policy Center (ELPC), the City of 

Chicago, and the Building Owners and Managers Association (“BOMA”).    

A. EE SAG Duties 

The ICC assigned the following duties and responsibilities to the SAG, while 

noting that the SAG could assume other duties: 

 

 Review progress towards achieving the required energy efficiency and 

demand response goals; 

 Continue strengthening the portfolio; 

 Reviewing final program designs; 

 Establishing agreed-upon performance metrics for measuring portfolio and 

program performance; 

 Reviewing Plan progress against metrics and against statutory goals; 

 Reviewing program additions or discontinuations; 

 Reviewing new proposed programs for the next program cycle, and 

 Reviewing program budget shifts between programs where the change is 

more than 20%. 

In addition, the Stakeholder Group was directed to coordinate its efforts with the 

Staff-led Workshops required by the ICC Order approving the Energy Efficiency 

and Demand Response Plans. 

                                                           
1
 ICC Docket No. 07-0540, ComEd Energy Efficiency and Demand Response Plan Order.  pp. 30 – 32; ICC Docket No. 

07-0539, Ameren Energy Efficiency and Demand Response Plan Order, pp. 23 – 25.  
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B. EE SAG Report to the ICC 

The ICC left to the advisory committee details on how often the advisory group 

meets, as well as notice and comment for group review of key issues.  However, 

the Commission stated that the Stakeholder Advisory Group shall report to the 

Commission, and noted that the report may be prepared by the independent 

facilitator.  The Commission noted that the Report may include: 

 Observations from participants on how well the process worked and how 

it may be improved, and   

 A list of recommendations from Stakeholder Group members on program 

and portfolio performance, with a response by the Utilities and DCEO to 

the SAG participant recommendations. 

This SAG Report is being submitted to the Commission at this time to follow the 

final evaluation, measurement and verification (EM&V) reports that 

independently evaluated first-year results for ComEd, Ameren and DCEO.  The 

monthly and quarterly reports presented to the SAG by the utilities and DCEO 

were self-reports.  The EM&V reports, prepared by independent evaluation 

contractors (The Cadmus Group for Ameren residential programs, Opinion 

Dynamic Corporation for Ameren business programs, and Summit Blue, now 

Navigant Consulting, for the ComEd and DCEO portfolios), provide independent 

assessments of savings relative to plans filed at the Commission.  The timing of 

this SAG Report to the Commission also coincides with the Year One Annual 

Reports that Ameren, ComEd and DCEO are submitting and/or filing at the ICC.  

Subsequent SAG Reports are planned after the end of the 2011 – 2014 portfolio 

planning process to report on the effectiveness of the planning process, and after 

the first three-year portfolio is complete.  Additional interim SAG Reports may 

also be filed if issues arise that merit a report.   

II. Discussion of SAG Activities  

A.  Review Progress Towards Goals 

The utilities, with review and comment of the SAG, developed a common 

monthly report format for energy efficiency programs.  The reports contain the 

following information: portfolio, sector (residential and business) and program 

energy savings achieved to date, expenditures, and high-level comments 

explaining trends and activities noted by each program.  Both ComEd and 

Ameren provide monthly reports.  A sample monthly report is attached in 

Appendix A. 
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In addition, Ameren, ComEd and DCEO provide quarterly reports that provide 

savings and expenditure information needed to monitor progress towards statutory 

goals, and also provide more detailed information on program-specific trends, 

challenges, successes and market response.  Based on EE SAG input, the 

quarterly reports are not standardized, but are instead tailored to report on 

portfolio and program-specific issues.   

 

Portfolio Accomplishments 

 

In the first year of the electric energy efficiency portfolio, together the three 

administrators achieved cost-effective portfolio savings set forth below: 

 

Administrator Net Savings (MWh) Reduced Carbon 

Emissions (MT CO2e) 

ComEd 163, 717 127,372 

Ameren 89,955 69,985 

DCEO (ComEd territory) 17,377 13,519 

DCEO (Ameren territory) 10,283 8,000 

Total Statewide 281,332 218,876 

 

In addition to the cost-effective energy savings, the portfolio of programs 

accomplished the following: 

 

 Created over 72 direct Illinois-based jobs through Ameren and ComEd’s 

energy efficiency portfolio in Year 1; 

 Reduced 218,876 metric tons of CO2e ; 

 Created a strong, robust program ally trade network consisting of over  

1,000 trade allies who are trained and willing to stock and promote high-

efficiency products; 

 Removed 15,700 old, inefficient appliances from Illinois households 

(refrigerators, room air conditioners and freezers) 

 Statewide, trained hundreds of retailer sales staff about efficiency and 

efficient appliances 

 Launched broad-based outreach campaigns to raise awareness and build 

support for energy efficiency, including the ComEd Smart Ideas 

Campaign and the Ameren Act on Energy Campaign 
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 Created a solid foundation for successful energy efficiency programs in 

the future. 

 

More detailed program-specific accomplishments are described in the 

annual reports that ComEd and Ameren filed at the ICC and are posted on 

the EE SAG website (www.ilsag.org). 

B. Continue Strengthening the Portfolio 

For the first three-year portfolio plan (2008 – 2011), the utilities and DCEO filed 

program plans for approval, and are implementing the plans as filed.   Thus, 

stakeholder feedback for this portfolio cycle has not focused on changing the 

current portfolio of programs, but instead on suggesting or reviewing changes to 

currently-offered programs.  For example, ComEd recently proposed expanding 

the list of measures for its commercial/industrial prescriptive program, and 

presented the list of measures to the SAG for review and comment.   

 

SAG participants are currently in the process of proposing new program ideas for 

inclusion in the next three-year portfolio plan (2011 – 2014).  To date, SAG 

participants have suggested the following program ideas to increase portfolio 

comprehensiveness and savings: 

 

1. Home Performance with Energy Star (Midwest Energy Efficiency Alliance - 

MEEA) 

2. Systems Approach to Achieving HVAC Savings (MEEA) 

3. Comprehensive Approach to the Multi-Family Sector (Center for 

Neighborhood Technology - CNT) 

4. Performance-Based Air Sealing (Delta Institute) 

5. Plug Load Program (Natural Resources Defense Counsel - NRDC) 

6. Increased Outreach to Municipalities (Metropolitan Mayor’s Caucus -MMC) 

7. No and Low-Cost Measures; Public Education Campaign (Environmental 

Law and Policy Center - ELPC) 

 

The SAG independent facilitator worked with the utilities, DCEO and SAG 

participants to develop a schedule and process for gathering SAG participant 

program suggestions that is consistent with the utilities’ and DCEO’s internal 

portfolio planning processes (Attachment B).  SAG participants have additional 

opportunities to propose new program ideas. All suggestions will be analyzed for 

cost-effectiveness using a common economic analysis tool (the DSMoore cost-

effectiveness calculator).   
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C. Reviewing Final Program Designs 

The current Plan programs were filed before the SAG began to meet. Therefore, 

there is no opportunity for the SAG to comment on these final plans. However, as 

the ICC allowed for mid-program modifications and administrator flexibility to 

respond to market conditions, administrators have made mid-course modifications 

to their filed programs, such as changing measures, incentive levels, and 

marketing strategies.  During the sharing of quarterly reports, administrators have 

presented proposed program changes to SAG participants for their review and 

comment.   

 

The schedule for the second three-year portfolio covering the period of 2011 to  

2014 (Appendix B) includes several sessions where SAG participants will have 

the opportunity to comment on proposed programs and the portfolio composition 

before the new portfolio is filed at the ICC.   

D. Establish Agreed-Upon Performance Metrics for Portfolio and Program 

Performance 

The utilities and DCEO are reporting on both savings and expenses, both of which  

relate to statutory objectives set forth in Section 12-103(f) of the Public Utilities 

Act: savings and expenditures.  The EE SAG has not had a formal discussion of 

other metrics to measure portfolio and/or program performance.  However, the 

facilitator will schedule a time to discuss additional metrics during the course of 

the 2011 – 2014 portfolio planning process. 

 

Recently, the AG’s Office asked ComEd, Ameren and DCEO to summarize how 

their first year costs were allocated across the following five categories:  

 Administration (utility or DCEO administrative costs to  

administer the portfolio and programs) 

 Program Implementation (contractor or implementer costs (labor 

and materials) for implementing programs, not including incentive 

costs 

 Marketing and Outreach (costs for mass marketing and outreach) 

 Incentive Costs (costs paid to mid-stream actors, contractors or 

customers for selling or promoting high-efficiency equipment) 

 Evaluation, Measurement and Verification: The statutory cap for 

EM&V costs in Illinois is 3% of portfolio costs for process and 

impact evaluation work.   
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The first-year cost allocations for each portfolio administrator (ComEd, Ameren, 

DCEO) were circulated to the SAG for discussion at the February 23 meeting, and 

are posted on the SAG website.  The first year program expenditures relative to 

plan were circulated to the EE SAG and are listed on the EE SAG website under 

“Meeting Materials” dated February  23, 2010. 

E. Reviewing Plan Program Against Metrics and Statutory Goals 

The SAG receives monthly and quarterly reports from ComEd and Ameren on 

program and portfolio progress relative to statutory goals.  Ameren and  ComEd 

have consistently reported that they would be able to achieve first-year statutory 

goals, and the recently-completed independent evaluation reports by evaluation 

contractors Cadmus Group, Opinion Dynamic Corporation and Summit Blue 

(now Navigant Consulting) confirmed that Ameren and ComEd achieved plan and 

statutory goals.  Thus, the Ameren and ComEd self-reports to the SAG were 

helpful and accurate representation of progress relative to plans. 

 

The SAG generally receives quarterly, but not monthly, reports from DCEO on 

program and portfolio progress relative to statutory goals.  Based on the detail and 

frequency of DCEO reporting, it has been somewhat more challenging for SAG 

participants to effectively monitor DCEO progress towards plan goals.  

Furthermore, the independent evaluator Summit Blue (now Navigant Consulting) 

reported in the January 2010 SAG meeting, that DCEO did not realize first year 

plan goals.  Going forward, SAG participants have requested that DCEO work 

with its evaluation contractors to implement a tracking system that will allow 

DCEO to easily prepare quarterly and monthly reports to the SAG so that issues 

and challenges that arise can be addressed and discussed sooner while there is 

time to make changes.  

F. Reviewing Program Additions or Continuations 

As described previously, the utilities and DCEO have presented program 

modifications to the SAG for review and comment.  Program modifications 

discussed with the SAG include: 

 Increasing incentive levels to increase program uptake; 

 Moving measures from the “Custom” program, which requires 

more rigorous, site-specific engineering, to the “Prescriptive” 

program; 

 Marketing strategies, such as providing trade allies with financial 

incentives when customer incentives alone did not produce enough 

market uptake of the measure.   
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The administrators have discussed trends in program and measure-level uptake (either 

faster or slower than expected based on forecasts), plus their proposed ways to 

address program uptake, in their quarterly reports to the SAG.   

G. Reviewing New Programs for Next Program Cycle 

As described previously, SAG participants are currently proposing new program 

ideas for the second three-year (2011 – 2014) portfolios, and will also have ample 

opportunity to review and comment on the program and portfolio plans before 

they are filed.   

H. Reviewing Budget Shifts 

The utilities have presented to the SAG program budget changes, including 

shutting programs early when program uptake was faster than expected, starting 

programs later than originally forecast, and shifting budgets from one program to 

another (such as the prescriptive C&I program budget to the custom program). 

For example, in Program Year One, ComEd shifted over $1 million dollars from 

residential programs to programs serving C&I customers. Ameren increased its 

budget for residential and C&I customers by reducing spending in its portfolio 

overhead costs relative to its filed plan.  No SAG participant has objected to any 

of the proposed budget shifts that the utilities have proposed. 

 

SAG participants requested that for Year 2, the administrators inform the SAG 

well in advance if the administrators expect not to spend all the money they have 

allocated for the plan year.  In Program Year One, ComEd returned $3.8 million 

to ratepayers through the annual reconciliation process once it achieved its 

portfolio goals for Year One.  In addition, DCEO did not spend its allocated 

budget as it did not process enough projects to achieve its Year One plan goals. 

 

The administrators reported that the flexibility to shift funds between programs, 

including programs serving different customer classes, is important flexibility for 

them to meet their increasing savings targets.  They have also reported that 

managing to yearly budgets and targets rather than three-year budgets and targets 

(allowing savings and budgets to roll-over from year to year) is challenging.  

Many other states allow administrators the flexibility to manage to three-year plan 

budgets and goals (allowing year-to-year roll-over of budgets and goals).  This 

may be a policy change that administrators and stakeholders seek during the 

second three-year plan approval process.   
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I. Coordinating with Staff-Led Workshops 

ICC staff circulated the Staff-led Workshop agendas to the SAG participants for 

their review and comment.  The Staff-led Workshops included national experts 

presenting on policy and program issues that should be considered and addressed 

to foster robust and effective energy efficiency portfolios.  The workshops were 

well-attended by and received high praise from SAG participants as useful and 

educational. 

 

In Staff’s Executive Summary and Final Report on the staff-led workshops, staff 

indicated support for having stakeholders work together to resolve open issues.
2
  

As described further below, a key issue that stakeholders elected to address 

through the stakeholder process is the application of net-to-gross (NTG) ratios 

derived through the independent EM&V process. 

J. SAG Report 

1. SAG Input on How Well the Process Worked 

 

The SAG facilitator seeks feedback on how to improve the SAG process 

and SAG effectiveness, and has made changes to the process in response 

to SAG participant feedback (frequency, time and location of SAG 

meetings, quarterly report format, process and schedule for 2011 – 2014 

portfolio planning).  The timeliness of sending out presenter materials has 

improved in response to SAG feedback. 

 

2. Tracking SAG Action Items 

 

The SAG facilitator tracks SAG action items, and, consistent with 

available time slots and general SAG participant interest, seeks to address 

open items in subsequent SAG meetings as soon as is reasonably possible. 

In some cases, if an action item is of limited interest (for example, if the 

action item relates to technical detail that is not of general interest), the 

independent facilitator may schedule a SAG teleconference that is open to 

all interested parties.   A current copy of the SAG EE Comment Tracking 

and Reporting Sheet is attached as Appendix C. 

                                                           
2
 See, e.g. ICC Staff Report, ICC Staff Workshops on Energy Efficiency and Demand Management Required By 

Commission Orders in Docket Nos. 07—539 and 07-0540 , Executive Summary p. 5, pp. 13-14 and 18 (December 
12, 2008).   



11 
 

K. Other Key SAG Activities 

1. Evaluation, Measurement and Verification 

 

a. The SAG has participated of the evaluation, measurement and 

verification process as follows: 

 Reviewed and commented on Requests for Proposal for selecting 

evaluation contractors; 

 Reviewed and commented on selection of evaluation contractors 

(Cadmus, ODC, Summit Blue, now Navigant Consulting); 

 Reviewed evaluation contractor contracts; 

 Reviewed and commented on evaluation workplans; 

 For Ameren and ComEd, the SAG received draft Year One 

evaluation reports concurrent with when the utilities received these 

reports.  For DCEO, the draft Year One evaluation report was sent 

to DCEO for their review weeks before the evaluation contractors 

Summit Blue (now Navigant Consulting) sent the report to the 

SAG participants.  Evaluation contractor Summit Blue released the 

evaluation report to SAG participants only after DCEO approved 

the report’s release; 

o For future process/impact evaluation reports, SAG 

participants have strongly indicated that for evaluation 

contractors to be viewed as independent, all draft and final 

evaluation reports should be sent to the SAG participants at 

the same time they are sent to the program administrators 

 SAG participants were given the opportunity to have independent 

discussions with EM&V contractors absent the presence of the 

portfolio administrators.  However, to ensure efficient use of 

evaluation contractor time and resources, the SAG facilitator 

schedules teleconferences for discussions outside official SAG 

time, where possible. 

 

In addition, the SAG has developed a high-level policy framework 

for guiding evaluations in Illinois.  An unresolved policy issue, 

despite several SAG discussions, was the application of net-to-

gross (NTG) values determined through the evaluation process. In 

the January, 2010  SAG, the AG’s Office proposed a framework 

for the application of NTG values which SAG participants 

universally supported.  It appears that SAG participants have a 

consensus recommendation on application of NTG values. 
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b. SAG Input into Second Three-Year Portfolio Planning Process 

 

The utilities and DCEO have worked with SAG participants to 

encourage active, collaborative, open and transparent SAG participant 

input into the next three-year portfolio plan.  New program ideas have 

been presented and discussed with the SAG. The SAG participants 

have requested a timeline be laid out for providing feedback on the 

plans as they are developed by the utilities.  

 

SAG participants have identified nearly a dozen new programs and/or 

strategies that are not currently in the portfolio that may produce 

additional cost-effective savings.  A common economic analysis will 

be used to evaluate these proposals.  The utilities are currently 

evaluating the proposals to see if they can fit in the next three-year 

portfolio and help achieve savings targets within the legislatively-

mandated budget.   

 

A key challenge for the next three-year portfolio plan will be 

achieving the statutory goals within the statutory budget cap.  The 

Cadmus Group was retained to conduct a potential study for both 

Ameren and ComEd.  for Ameren, the Cadmus Group concluded that 

the statutory goals are not achievable within the budget cap starting in 

the first year of the next three-year portfolio.  For ComEd, the Cadmus 

Group indicated that the statutory goals are not achievable within the 

budget cap starting in the second year of the next three-year portfolio.   

 

c. Program Coordination Across Utilities 

 

In the past ComEd, Ameren, and DCEO filed the 2008 – 2011 Energy 

Efficiency and Demand Plans. They worked together and with 

stakeholders to develop, to the extent possible, a common suite of 

programs and consistent program designs (such as incentives) to 

minimize market confusion, and reduce administrative costs and 

burdens.  The ICC did not mandate statewide consistency through Plan 

implementation, but encouraged the utilities and DCEO to “coordinate 

as much as possible [to] reduce costs or administrative burdens, or… 

improve program performance.”  (See, e.g., 07-0540 Order,  p. 54.)  

However, the ICC also stated that utilities “must be able to retain the 

flexibility to address… differences” in many items, including, but not 
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limited to “labor costs, housing structure, population density, and even 

topography.” (Id.) 

 

The monthly SAG meetings include all three electric efficiency 

program administrators (ComEd, Ameren and DCEO)  and have 

fostered coordination and consistency during the implementation 

period.  The joint planning process for the second three-year portfolios 

(2011 – 2014) should help utilities and SAG participants identify 

coordination opportunities to achieve reduced costs and administrative 

burdens and increase portfolio and program performance.   

 

d. Tools and Templates 

 

Through the SAG process, the following tools and templates have 

been developed to ensure consistency and coordination: 

 

 Common Monthly Report Format 

 EM&V Work Plan Template 

 New Program Proposal Template 

 High-Level Framework for EM&V Evaluations in IL 

 Consensus Statement on Application of Net-to-Gross (NTG) 

Values in IL (soon-to-be finalized) 

III. Current Issues to Address 

Certain issues have been raised, but not resolved, through the SAG process, as follows: 

A. Common Input Assumptions for Cost-Effectiveness Analysis and Common, 

Public Format for Documenting Assumptions 

On several occasions, SAG participants have discussed, with evaluation 

contractor input, the need for developing, reviewing and memorializing common 

input assumptions for the cost-effective calculations, to compare program results.  

Several jurisdictions, including California, Michigan and Iowa have measure 

databases that contain common measure descriptions and savings assumptions.  

Other states, such as Vermont and Wisconsin, have written Technical Reference 

Manuals that memorialize values for measure-level assumptions.  The SAG has 

raised and discussed issues associated with various approaches – costs to develop 

and maintain, ease of use, how to build SAG consensus or seek ICC approval of 

agreed-upon values – but has not reached consensus on how to proceed.  It will be 

timely to re-visit developing and memorializing common assumptions during the 

2011 -2014 portfolio planning process. 
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B. Application of Net-To-Gross (NTG) Ratios 

The SAG has discussed the application of NTG ratios in multiple meetings and 

follow-up teleconferences.  After three general discussions at the SAG on the 

NTG framework, the AG proposed a “strawman” document describing how NTG 

values should be applied, then modified the strawman NTG framework based on 

administrator and SAG participant proposed modifications. All active SAG 

participants have indicated support for the AG-proposed framework and parties 

are working on a filing to the ICC that will state the recommendations of the SAG 

to the ICC on how to apply NTG values to programs that the independent EM&V 

contractors derive.   

 

In the SAG meetings, the administrators and others have expressed their 

appreciation to the AG’s office for its leadership forging consensus on this key 

issue that is very important to settle to provide a stable regulatory framework to 

foster the success of energy efficiency programs in Illinois.     

C. Ensuring Comparability of EM&V Results Across Utilities and Across Time 

During the EM&V contractor selection process, SAG participants emphasized the 

importance of consistent evaluation approaches for the same or similar programs 

so that program results could be meaningfully compared.  Some SAG participants 

suggested using the same evaluation contractors for similar suites of programs.  

However, due to different EM&V budgets, the evaluation approaches for similar 

programs were not always identical across the three portfolio administrators and 

yielded some Year One results that were difficult to compare.   

 

For example, the ComEd and Ameren residential CFL lighting programs had 

similar implementation approaches: same implementer and mid-stream delivery 

approach (retail store point-of-sale discount).  However, the programs were 

evaluated by different contractors (Cadmus for Ameren and Summit Blue, now 

Navigant for ComEd) using different evaluation methodologies (which resulted in 

part from different relative budgets) and produced significantly different NTG 

results, as follows: 

 

 Ameren NTG – 1.03 

 ComEd NTG – 0.68 

 

It is unclear whether the different results are due to the service territory 

differences, the different methodologies that were used to assess NTG values, or 
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the different contractors that conducted the studies.  In the February 23, 2010 

SAG meeting, the evaluation contractors for Ameren and ComEd discussed the 

different methodologies and provided their assessment of why the NTG values are 

significantly different for very similar programs operated during the same time 

period in contiguous service territories.  Although it is important to have 

consistent methodologies to yield comparable results across programs and across 

time, the evaluation contractors did indicate that there are cases where different 

methodologies may be used to evaluate the same program due to differences in 

EM&V budgets and other factors.   

 

In the future, further SAG discussion and oversight will be helpful in ensuring 

consistent and comparable evaluation results across programs.  

D. Common Metrics 

The SAG has not discussed portfolio and program metrics beyond the statutory 

metrics (budget and savings) but the independent facilitator will schedule a 

discussion during the 2011 – 2014 planning process.   

IV. Conclusion 

In accordance with the Commission’s directive to file a SAG Report on the SAG 

process, SAG participants respectfully file this first SAG report. 

 

Respectfully Submitted, 

 

/s/ various SAG participants 
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A.  Monthly Report (Sample) 

Indicator Actual PYTD  Goal PY09
% Achieved 

PY09
Indicator Actual PYTD  Goal PY09

% Achieved 

PY09
Indicator  Actual PYTD Goal PY08

% Achieved 

PY08

Actual 44,957 - - Actual 30,350 - - Actual 14,607 - -

Pending 54,210 - - Pending 6,418 - - Pending 47,792 - -

Total 99,167 131,952 75.15% Total 36,768 48,084 76.47% Total 62,399 83,868 74.40%

Actual $4,186,313 - - Actual $3,013,083 - - Actual $1,173,230 - -

Pending $3,563,452 - - Pending $561,185 - - Pending $3,002,267 - -

Total $7,749,765 $10,836,555 71.52% Total $3,574,268 $3,913,707 91.33% Total $4,175,497 $6,922,848 60.31%

Total kWh: Total Reduction: 78,704 Metric Tons

DR MW Goal: 4 1.30 % MW Achieved: 32.50%

Net MWh Goal 

PY09
%  Achieved  

31,817 50.23%

9,440 55.94%

1,746 106.81%

2,474 19.22%

2,328 285.88%

279 32.32%

- -

48,084 63.12%

Budget Goal         

PY09

%  Spent     

PY09

Cost / kWh  

YTD

$1,740,298 45.52% $0.05

$546,000 56.19% $0.06

$137,119 141.72% $0.10

$349,290 15.84% $0.12

$620,200 232.78% $0.22

$520,800 42.12% $2.43

- - -

$3,913,707 76.99% $0.10

Net MWh 

Savings

 Incentive 

Allocation
Cost/kWh  

4,403 $160,112 $0.04

21 $2,620 $0.12

119 $6,930 $0.06

390 $26,833 $0.07

55 $6,384 $0.12

1,405 $304,842 $0.22

21 $51,864 $2.47

4 $1,600 $0.40

6,418 $561,185 $0.09

Net MWh Goal 

PY09
%  Achieved  

63,182 16.40%

17,136 21.16%

3,355 0.00%

NA NA

102 NA

93 93.55%

83,868 17.42%

Budget Goal         

PY09

%  Spent     

PY09

Cost / kWh 

Program 

YTD

$4,723,382 16.78% $0.076

$1,226,790 24.52% $0.083

$588,858 0.00% $0.00 

See note NA $0.02 

$114,025 2.79% $0.07 

$269,793 24.68% $0.77 

$6,922,848 16.95% $0.080

Net MWh 

Savings

Estimated 

Incentive 

Allocation

Cost/kWh 

Pending 

Savings

19,637 $1,644,695 $0.084

12,338 $1,041,342 $0.084

15,804 $315,070 $0.020

NA NA NA

13 $1,160 $0.089

NA NA TBD

47,792 $3,002,267 $0.063 Total 623

Standard 437

INCENTIVE BUDGET INCENTIVE BUDGET INCENTIVE BUDGET

RESIDENTIAL ACTUAL INCENTIVE FUNDS PAID 

Actual Costs 

PYTD

$306,810

Appliance Recycling

Multifamily

New Construction

Small Business On-Line Store NA

BUSINESS ACTUAL INCENTIVE FUNDS PAID

Comments

Total 14,607

Portfolio
Actual Costs 

PYTD

New Construction 1

DR-Direct Load Control 84 84 installs currently in backlog

Energy Star New Homes

Retro-commissioning 27

Retro-commissioning $0 

BUSINESS PENDING ENERGY SAVINGS AND INCENTIVES

Portfolio Volume Comments

Retro-commissioning

Heating and Cooling

DR-Direct Load Control

Portfolio

Appliance Recycling

Multifamily

Home Energy Performance

Lighting & Appliance

AMEREN ILLINOIS UTILITIES Electric Energy Efficiency/Demand Response Plan                                                                    

ENERGY SAVINGS (MWH) ENERGY SAVINGS (MWH) ENERGY SAVINGS  (MWH)

OVERALL  EE/DR PORTFOLIO OVERALL RESIDENTIAL PORTFOLIO OVERALL BUSINESS PORTFOLIO

PORTFOLIO PROGRAM YEAR YTD Monthly Report:  June - January 2010

Small Business On-Line Store 486

145 tstats installed as of 12/31/09

Component of standard portfolio

NC projects being reviewed/approved using custom criteria48

DR-Direct Load Control 87

Heating and Cooling

Portfolio
Net MWh 

Actual  PYTD

Standard $792,481 includes SB HVAC electric

Custom $300,834 

0

10,360 includes SB HVAC electric and grocery

Comments

 

Large increase in bulbs and weekly volumes holding steady

Comments

BUSINESS PORTFOLIO 

BUSINESS ACTUAL ENERGY SAVINGS ACHIEVED

Home Energy Performance

Energy Star New Homes

Custom 3626

Portfolio

Appliance Rebates

Lighting Incentives

8

DR-Direct Load Control

Energy Star New Homes

Standard

Total 

$55,320

$219,375

$194,322

103

PY2 goal expected to be attained mid March (2 MW)

RESIDENTIAL PENDING ENERGY SAVINGS AND INCENTIVES 

$3,013,083

DR-Direct Load Control

New HVAC

Home Energy Performance

$1,443,680

Appliance Recycling

Small Business On-Line Store $10,161 Component of standard portfolio

New Construction $3,182 NC projects being reviewed/approved using custom criteria

includes SB HVAC electric and grocery

Custom 74

DR-Direct Load Control $66,572 cost of both installation ($100/$75) & tstat ($173) (291 installed)

Total $1,173,230 

99,167,061PYTD Total Carbon Emissions Reduction ((kWh x 1.75 lbs)/2,205):

Net MWh 

Actual  PYTD

5,280

1,865

RESIDENTIAL PORTFOLIO

RESIDENTIAL ACTUAL ENERGY SAVINGS ACHIEVED

MW Achieved:

15,980 volume increasing, price per unit decreasing due to multipacks

90

6,655

3

Using two contractors, moving to four in February

Five houses completed in January.

476

 

Total 30,350

Lighting & Appliance $792,176

CommentsPortfolio

Total 144,687

Exceeded the 600,000 mark in number of bulbs sold143,139

Volume

198

Mailings completed to increase installation volume

Multifamily

Comments

$1,400

-

215

776

248
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B. Schedule and Plan for SAG Input to 2011 – 2014 Planning Process 

EE SAG Agenda Topics and Schedule of SAG Input to  

2011 – 2014 Portfolio Planning Schedule: 

DATES SUBJECT TO CHANGE 

Year 2: 2009 – 2010 

Ver. 4.0 (2/19/10) 

 

 

Overview 

 

This document sets forth the dates of planned agenda topics for Year 2 and schedule/plan for EE 

SAG Input to 2011 – 2014 Portfolio Planning Process. 

 

SAG Dates 

 

2009 Meeting Dates 

 

Wednesday, September 30 

 Moved back one day due to ACEEE conference in Chicago “Efficiency As A 

Resource” 

 Technical Subcommittee in the morning 

o Ameren PY1 Residental EM&V Report 

 Process 

 Impacts 

o Ameren Market Assessment Results (Preliminary) 

o ComEd Market Assessment Results (Preliminary) 

 Afternoon 

o DCEO Annual (PY1)  and Quarterly Reports (PY2, Q1) 

o ComEd Quarterly Report (PY2,Q1) 

o Ameren Quarterly Report (PY2, Q1) 

o Proposed  Scope/Schedule for SAG Input to 2011 – 2014  Portfolio 

Development 

Tuesday, October 27 

 Ameren PY1 Business EM&V Report 

o Process 

o Impacts 

 DCEO Market Assessment 

 OPEN 



19 
 

 

Tuesday, December 1 

 NOTE: This date is the November meeting, and is moved from November due to 

Thanksgiving week.  There is no meeting scheduled for December. 

 Program Planning Template – (ComEd – Mike Brandt) This is common template 

Stakeholders should fill out to propose program for consideration 

 DSMoore Presentation (ComEd) – Presentation on analytic tool that will be used 

by ComEd/Ameren to analyze proposed Program 

 Common planning assumptions 

 ComEd Process/Impact Assessments (PY1) 

 DCEO Process/Impact Assessments (PY1) 

 

 

2010 Meeting Dates 

 

Tuesday, January 26 

 Technical Subcommitee in the morning (if needed) 

 KICK-OFF SAG Input to Portfolio Planning Process 

 Portfolio and Planning Goals (Strawman and Discussion) 

 New Program Ideas from SAG 

 Changes to Existing Programs 

 Should Outside Experts be Brought in on any Topics (Who?) e.g. 

Opinion Dynamics 

 Quarterly Reports circulated (Oct – Dec (Q2))  

 

Tuesday, February 23 

 SAG participant program suggestions for 2011 – 2014 portfolio 

Tuesday, April 6 

 Technical Subcommittee in the morning  

o Ensuring evaluation consistency 

o Common Planning Assumptions 

 What planning assumptions should be the same? 

 Which should vary? 

 How should planning assumptions be memorialized? 

o Policy/Practice on setting measure –level incentive levels 

 Quarterly Reports circulated (Jan – Mar (Q3)) 

 Additional SAG Program Suggestions for 2011 -2014 Portfolio – FINAL 

OPPORTUNITY 

o Additional C&I (AG) 

o Public Education and Outreach (ELPC; Others) 
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 NOTE: This March SAG is moved back one week to avoid conflict with Passover. 

 

Tuesday, April 27 

 Portfolio/Program Metrics 

 Portfolio Planning Exercise – use “strawman” PAC-levelized cost (cents/kWh) 

values for standard programs (lighting, C&I, direct install,HVAC, marketing and 

outreach, new construction) 

 Do sensitivity analysis with various portfolio program mixes to see how TRC and 

portfolio yield varies with different portfolio compositions 

 

Tuesday, May 25 

 Residential Programs 

o Utility/DCEO Presentations on new Portfolio of Programs 

o Impact/Process evaluator suggestions 

o SAG input  

 

Tuesday, June 29 

 Non-Residential Programs (small C&I) 

o Utility/DCEO Presentations on new C&I Portfolio of Programs 

o Impact/Process evaluator suggestions 

o SAG input  

 Technical Subcommittee in the morning (if needed) 

 Quarterly Reports during regular SAG (Apr -  Jun (Q4)) 

 

Tuesday, July 28 –Non-Resource Programs/M&O/Other Topics 

 Non-Resource/Innovative/Education/Market Transformation/Other Programs 

o Utility/DCEO Presentations 

 Proposed changes to existing Programs 

 New proposed Programs 

o Impact/Process evaluator suggestions 

o SAG input  

 Plans/Metrics to Foster Non-Profit, Local-Government, WMBE Participation in 

Portfolio as Customer/Contractors (Implementers) 

o Utility/DCEO Presentations 

 Proposed changes to existing Programs 

 New proposed Programs 

o Impact/Process evaluator suggestions 

o SAG input  

 Marketing and Outreach Plans 

o Utility/DCEO Presentations 
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 Proposed changes to existing Programs 

 New proposed Programs 

o Impact/Process evaluator suggestions 

o Outside Experts – Opinion Dynamics 

o SAG input  

 Coordination with other EE and Demand-Side Efforts 

o Utility/DCEO Presentations 

o SAG Input 

 Gas 

 City Strategic Plan 

 ARRA 

 Federal 

 Financing (On-Bill) 

 WAP (Weatherization Assistance Program) 

 DR 

 SmartRates 

 

August Meeting (tbd) 

 Ameren Final Portfolio 

 ComEd Final Portfolio 

 DCEO Final Portfolio 

 Comparison Chart Showing Program/Portfolio Consistencies 

 Chart of Non-Consensus Items 

 

October 2010 – Portfolio Plans Filed At ICC 

 

List of Other Topics to Consider Including 

 Effectiveness of Broad-Based Education Campaign (Opinion Dynamics) 

 On-Bill Financing ( Ameren June Launch) 

 Primer on TRC and other C/E tests 

 NTG calculations and implications 

 Behavioral marketing (authors of book Nudge are part of U of C) 

 National Action Plan Vision for 2025 

 Lighting Technology transitions (and when will program stop incenting CFLs and incent 

other lighting measures) 

 Stakeholder/EM&V input on topics? 
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C. EE Comment Tracking and Reporting Sheet 

 

Energy Efficiency Stakeholder Advisory Group 

Comment Tracking and Response System  

Ongoing List 

 

 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

 Including person/party who 

raised item 

 Parties who indicate support 

for issues 

 Proposed resolution 

or 

 Timeline and 

process for resolving 

issue 

 Was change made 

to portfolio or 

program as result of 

issue? 

 How? 

June 2, 2008 Stakeholder Advisory Group Meeting 

Leveraging Resources Outside of 

EEPS: Identify and leverage 

existing programs and resources to 

promote efficiency messages (D. 

O’Donnell, City) 

Ongoing As other 

programs/resources 

identified that can leverage 

EEPS funds, can quantify 

how leveraging increases 

portfolio performance (e.g. 

increases cost-

effectiveness, reduces 

levelized costs, or increases 

program reach) 

July 7, 2008 Stakeholder Advisory Group Meeting 

CFL Bulb Recycling: As 

additional partners/big boxes 

brought into lighting programs, 

encourage them to support in-store 

bulb recycling (R. Kelter, ELPC) 

Will look into increasing 

number of store that 

participate in bulb recycling 

during fall “Change a Light” 

campaign 

Done. 

Awareness Messaging: In SAG 

meeting, present utility and DCEO 

no-cost EE awareness messaging 

(R. Kelter) 

Ameren, ComEd and DCEO 

no-cost messaging presented 

in August 12 SAG 

Done. 

Marketing/Outreach Campaigns: 

Present Ameren and ComEd 

Marketing and Outreach campaigns 

to SAG (R. Kelter, ELPC) 

Ameren Marketing and 

Outreach campaign 

presented in July 31, 2008 

SAG 

Done 

Plug Load: include a SAG agenda 

item on Plug load: magnitude of 

Plug load problem, successful ways 

NRDC to present plug load 

program for 2011 – 2014 

portfolio. 

Done 
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 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

to address, including Plasma screen 

TVs and video games (R. Kelter, 

ELPC; B. McDaniel, CUB).   

Social Marketing: Include session 

on social marketing techniques and 

how can be used to increase reach 

of efficiency messaging (various, 

including R. Kelter, ELPC) 

Will include in SAG session 

on Public Education, 

currently scheduled April 

2010. 

Open 

CFL Breakage: Provide 

information on human health risks 

of CFL breakage, ways to clean up, 

how to message with customers 

(various, including B. Granahan, 

Env. IL) 

Presented Consortium for 

Energy Efficiency 

information sheet on CFL 

breakage, including clean-

up guidelines and human 

health risk, in July 31 SAG 

Done 

Incentive Levels: schedule agenda 

items on how Ameren and ComEd 

incentive levels derived (G. 

Crandall, MSB Consulting) 

 Open 

July 31 Stakeholder Advisory Group Meeting – “EM&V Focus” 

EM&V Process and SAG: 

Identify through EM&V-Focus 

group the clear “check-in” points 

when the EM&V contractors need 

to “check-in” with the SAG. 

(various) 

Evaluation contractors will 

present to SAG for 

comment: 

 Draft evaluation 

work plans 

 Draft evaluation 

reports 

 Final evaluation 

reports 

Done.   

 

August 12 SAG Meeting 

CFL Recycling: Talk to vendors 

about bulb recycling 

ComEd reports they have 

talked to vendors about CFL 

recycling. 

Done 

Incentive Levels: schedule agenda 

items on how Ameren and ComEd 

incentive levels derived (G. 

Crandall, MSB Consulting) 

Will be discussed in context 

of incentive setting during 

2011 – 2014 portfolio 

planning process 

Open. 

Staff-led Workshops: Rich 

Zuraski will ask Rich Sedano and 

Chuck Goldman (LBL) to have 

materials circulated prior to the 

staff-led workshops. 

Annette followed-up with 

Staff 

Done 

Performance Indicators for  Open 
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 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

DCEO Education/Training: 
Recommendation to DCEO 

establish consistent performance 

indicators for its Education and 

Training programs and assess how 

many customers are served by each 

of the trained students. (A. Beitel) 

September 9 EE SAG Meeting   

ComEd Community Challenge: 

Anybody interested in giving 

ComEd guidance regarding not-for-

profits or  who would like to help 

ComEd evaluate Community 

Challenge applications should 

contact Mike Brandt. (Val Jensen) 

ComEd invited SAG 

participants to help shape 

and evaluation ComEd 

community challenge 

applications 

Done 

Carbon Measurement: Plan a 

SAG presentation on carbon 

measurement 

Role and value of carbon to 

be discussed in session on 

2011 – 2014 portfolio 

planning 

OPEN.   

September 23 Evaluation 

Framework SAG Meeting 

  

ICC Approval of SAG Consensus 

on EM&V: ICC counsel will report 

at next SAG meeting on the 

processes available to SAG for 

getting ICC approval on the EM+V 

criteria and framework. 

ICC counsel suggested SAG 

report may be appropriate 

vehicle 

DONE.   

October 21 Evaluation 

Framework SAG meeting 

  

Documenting EM&V 

Agreements: Identify best way to 

document SAG members’ 

agreement or disagreement on 

pertinent framework issues 

 Open 

November 18 SAG Meeting   

EM&V Framework Principles: 
Annette to work with the group 

regarding allocation of resources 

and draft a summary statement of 

EM&V principles. 

Annette drafted framework 

of EM&V principles.  Most 

elements were consensus 

elements, except agreement 

not reached on application 

of NTG ratios 

DONE 

December 16 SAG Meeting   
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 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

ComEd DR: ComEd will plan to 

have a Demand Response 

representative at the next SAG 

meeting. 

Jim Eber presented ComEd 

DR programs to SAG. 

DONE 

EM&V Coordination: Utilities 

and DCEO will include 

deliverables in their evaluation 

contractor contracts regarding 

coordination with ICC and SAG 

and amongst each other.  

 DONE 

Quarterly Reports: All parties 

presenting a quarterly report will 

have them prepared and distributed 

to SAG at least two days prior to 

the SAG meeting in which the 

report is to be presented. 

 DONE - ongoing 

Advanced Lighting Technologies: 
ComEd will provide a description 

of the lighting technology that is 

and will be included in all phases of 

their lighting program.  This 

description should include type, 

wattage and name brands of 

lighting.  Ameren and DCEO shall 

provide a similar description of 

their lighting programs. 

ComEd did presentation on 

advanced lighting 

technology to SAG. 

DONE  

 

 

 

 

 

 

 

February 3 SAG Meeting   

EM&V Coordination: Evaluation 

contractors will provide SAG with 

a list of items on which they will be 

coordinating and consistent 

 OPEN 

 

 

 

EM&V Reports: Evaluation 

contractors to report any 

unexpected findings to SAG 

through monthly and quarterly 

reports.  Draft reports to be 

presented to SAG concurrently. 

  

OPEN 

EM&V Reports: Final reports or 

impact evaluations sent to ICC 

shall also be sent to SAG 

 DONE 

 



26 
 

 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

concurrently 

February 17
th

 SAG Meeting   

Potential Studies: To be 

determined what is best next best 

step for Illinois re: potential 

studies. 

Draft potential study plan 

presented to SAG for 

comment. 

DONE 

March 3
rd

 SAG Meeting   

SAG Agenda Development: 

Develop SAG meeting plan listing 

agenda items over several months  

 

Meeting schedule and key 

agenda topics developed 

through June 2010 

DONE 

April 7
th

 SAG Meeting   

DCEO/Stimulus Funding 

Overlap: SAG participants invited 

to contact David Baker with ideas 

regarding how DCEO can fund its 

projects so as to not overlap with 

stimulus funding. 

 DONE 

Evaluation Work Plan Template: 

Evaluation contractor’s to give 

feedback during June SAG meeting 

regarding work plan template 

Work plan template 

presented to SAG for 

comment. 

DONE 

Evaluation Work Plan Template: 

Mary Sutter to draft a common 

reporting format for evaluation 

contractors. (For June SAG). 

Work plan template 

presented to SAG for 

comment. 

DONE 

May 26
th

 SAG Meeting   

Future SAG Suggestions: SAG 

suggestions for topics to consider in 

future SAG meetings: 

Topics of interest for future 

meetings include: 

1. Home Performance with 

Energy Star 

2. Positive Energy. 

3. Google applications: Power 

Topics are being addressed 

during 2011 – 2014 

Portfolio Planning Process 

DONE.  Impact will be 

assess based on whether  

program ideas screen as 

cost-effective and can be 

included in 2011 – 2014 

portfolio. 
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 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

Meters. 

4. Developing program 

approaches to work with 

municipalities. 

5. New Construction Programs 

– develop a program to give 

builders the tools and 

knowledge to build with 

energy efficiency. 

6. More school based 

programs (that produce 

measurable savings). 

7. Financing options for EE – 

on-bill financing, PACE-

bonds. 

8. How to market efficiency to 

harder-to-reach 

communities. 

9. Looking at new realities in 

the marketplace and 

determining how to replace 

old programs. 

10. Consumer Electronics 

11. Training issues – ensuring 

capacity in market to install 

high-efficiency equipment 

12.  The Illinois TIGER. 

13. Social marketing 

techniques. 

 

June 30 Meeting – No Action 

Items 

  

September 30 Meeting 

2011– 2014  Portfolio 

Planning Process: For the 

SAG Planning process and 

schedule of topics for Year 2, 

 

 

 

 

 

Done  
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 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

SAG participants 

recommended the following: 

 Address gas-electric 

program coordination to 

reduce costs/increase 

program effectiveness 

through the SAG planning 

process; 

 For meetings that address 

planning for specific sectors 

(such as schools, local 

governments, etc..) consider 

inviting representatives of 

those customer groups to 

provide feedback on 

program design. 

 

Gas –electric program 

coordination will be 

addressed through the 2011 

– 2014 planning process 

 

 

 

 

Sector specific customer 

groups will be invited to 

meetings where the 

administrators present plans 

impacting those customer 

groups 

SAG Process Suggestion: Instead 

of allocating one hour per quarterly 

report, allocate 15 minutes to 

present high-level results and allow 

15 minutes for SAG questions on 

specific issues of interest to SAG 

members.  

 

The revised approach to 

quarterly reports 

implemented  in January 

2010 SAG 

DONE 

October 27 SAG Meeting    

2011 – 2012 Portfolio Planning 

Process: Electric-gas program 

coordination issues should be 

addressed through SAG planning 

process when coordination will 

reduce costs/increase program 

effectiveness 

Will be addressed through 

2011 – 2014 SAG planning 

process 

DONE 

December 16 SAG Meeting   

Ratepayer Attribution Language: 

Rob Kelter offered to develop 

 OPEN 
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 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

proposed language for how to 

communicate source of funds for 

discount, and present at a future 

SAG for SAG consideration. 

Strawman NTG Application: The 

AG’s office offered to draft a 

strawman proposal for application 

of NTG ratios for SAG 

consideration at the next SAG 

meeting.  If SAG consensus is 

reached, the SAG can discuss how 

to memorialize/file with the ICC, 

which either could be through the 

Year 1 SAG Report, or some other 

process such as an informational 

filing. 

AG’s office drafted 

framework for application 

of NTG ratios for January 

SAG meeting.  No SAG 

members proposed 

framework.  Next step is to 

memorialize NTG values 

and file with ICC 

DONE 

EM&V Results on CLFs: SAG 

participants would like evaluation 

contractors to explain different 

methodologies used, and also 

provide their opinion about source 

of difference: service territory, 

methodology, contractors. 

This topic is scheduled for 

Feb. 23 SAG meeting 

OPEN -  

January 26 Meeting   

DCEO Impact Assessment: 

Follow-up questions: 

 Need summary slides, as 

follows: 

o Results compared to 

plan, by program, by 

utility 

o Expenditures by 

program, by utility  

 Basis for 6% savings on 

Programmable Thermostats 

– is this consistent with 

recent DOE/EPA findings?  

 OPEN 
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 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

Annette to send memo that 

George Malek circulated 

(Done) 

 Tech Potential for 

Industrials – can this be 

calculated in subsequent 

phase of potential study? 

 Is realization rate for Lights 

for Learning reasonable 

given findings in retail 

lighting program?  Should 

results be downward 

adjusted given that people 

may purchase CLFs because 

it is fundraiser for worthy 

cause, but are not really 

interested in them? 

 

NTG Summary Tables: 

Evaluation contractors to prepare 

summary of evaluated NTG ratios 

to include in “Application of NTG 

values” memo 

NTG charts prepared for 

presentation at Feb. 23 SAG 

DONE 

CFL NTG ratios: ComEd and 

Ameren evaluation contractors 

should report on why lighting NTG 

values so different: different 

service territories, different 

methodologies or different 

contractors 

Report-out scheduled for 

February 23 

DONE 

Cost-Allocation: AG request for 

Year 1 portfolio cost allocations in 

following categories: 

 Incentives 

 Administration 

 Marketing and Outreach 

Information prepared by 

ComEd, Ameren and DCEO 

in similar format; to be 

circulated for Feb. 23, 2010 

SAG 

DONE 
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 Issue, Question or Action Item 

 

Response 

 
Resulting Impact on 

Demand-Side Portfolio or 

Program 

 

 EM&V 

 Program Implementation 

costs 

Positive Energy Pilot: Request 

presentation on Positive Energy 

Pilot 

ComEd will present in 

February 23 SAG 

DONE 

DCEO Report-out 

SAG members request DCEO go 

first in next SAG to cover: 

 Progress to date in Year 2 

 DCEO’s assessment of how 

to improve program 

performance 

 Stakeholder input on how to 

improve performance of 

DCEO portfolio 

  

DCEO will present on listed 

topics in February 23 SAG 

DONE 

 

D. EE SAG Website 

 

The independent facilitator circulates SAG meeting materials to SAG participants 

before meetings.  In addition, her note-taker posts them on a SAG website 

(www.ilsag.org).  Other background documents are posted on this site, including 

the enabling statute and the Energy Efficiency and Demand Response Plans filed 

at the ICC.  

  

http://www.ilsag.org/
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E.  EE SAG Quarterly Reports Prepared by Independent Facilitator 

Attached are reports prepared by the independent facilitator describing SAG 

activities in greater detail than contained in the body of this report.  The reports 

cover the following time periods: 

 May – July 2008; 

 August – October 2008; 

 November – January 2009; 

 February  - June 2009; and 

 July – December 2009 

 

Note: The quarters listed below are those used by the funder of the facilitation services, Chicago 

Environmental Fund (CEF). At the end of  2009, the reporting periods were adjusted so that 

quarters coincide with calendar year quarters. Therefore, the third quarter of Year 1 covered 

November and December, 2009 rather than November 2009 – January 2010. Therefore, there are 

5 quarters in Year 1 of the SAG (May 2008 to June 2009). Year 2 of the SAG reporting to CEF 

begins in June 2009. 

   

       October 18, 2008 

Re: Activity Report for Year 1, Quarter 1 Activities (May – July 2008): IL Energy Efficiency 

Stakeholder Advisory Group 

Overview 

For the first quarter of the IL Energy Efficiency Stakeholder Advisory Group, I had three 

objectives: 

 Procedural: Establishing regular meeting dates and procedures 

 Assessing Stakeholder Objectives: Receiving Input from SAG participants on their 

goals for the process 

 Meeting Facilitation:  Facilitating meetings containing agenda items responsive to SAG 

member requests 

The primary objective in Q1 was to educate stakeholders about the Plans, and provide 

stakeholders with additional information about the portfolio and programs based on stakeholder 

questions and input.   As the ICC had recently approved the EE Plans, it was appropriate for the 

Program Administrators (Ameren, ComEd, DCEO) to have time to “work the plans” before 

seeking any changes or modifications.   



33 
 

Description of Key Activities 

Procedural 

The following procedural elements are now in place for the EE SAG: 

1. Based on input from SAG members, meetings are generally scheduled twice a month, the 

first and third Tuesday afternoons.  Meetings are held in Chicago at the Thompson 

Center.  The Springfield meeting location was discontinued due to lack of interest. 

2. Meeting agendas are circulated in draft.  SAG participants are given the opportunity to 

request that agenda items be added, and are afforded the opportunity to make 

presentations if they wish. 

3. The final agenda and meeting materials are circulated in advance;  

4. Meetings are broadcast via Web-Ex to allow for remote participation, which is 

particularly useful for SAG participant consultants, many of whom are not based in 

Illinois. 

5. In addition to facilitator Annette Beitel, a meeting note-taker is in place to record meeting 

highlights and follow-up action items (Susan Wobbekind). 

Assessing Stakeholder Objectives 

I developed a standard questionnaire that I used to interview SAG participants.  With the 

exception of one organization (City of Chicago), all meetings were in-person at the 

organization’s office, and included some Springfield locations.  Generally, the meetings lasted 2-

3 hours long.  The questions and issues that were covered include: goals for the process in 2008, 

goals over the next three years, biggest challenges facing the portfolio, request for “small 

groups” to focus on issues such as technical, EM&V, policy, coordination with staff-led 

workshops, process rules, other issues or comments that the person/organization cares about or 

would like to discuss. 

I interviewed the following SAG participants: ComEd, Ameren, DCEO, ICC Staff, ICC Counsel, 

Environmental Law and Policy Center, Natural Resources Defense Council, Center for 

Neighborhood Technology, Citizen’s Utility Board, Illinois Attorney General’s Office; 

Metropolitan Mayor’s Caucus, Environment Illinois, Midwest Energy Efficiency Alliance, 

Illinois Power Agency.  

Meeting Facilitation 

During the first quarter, I facilitated three meetings: June 2, July 7, July 31.  Key topics included 

marketing and outreach; energy efficiency messaging/awareness building;  program launch 

updates; EM&V consultant and contractor RFPs; harmonizing statewide incentive levels; risks 

associated with  programs (particularly addressing mercury in light bulbs).  

Challenges and Successes 
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My key challenge is getting all presenters to send me meeting materials in advance.   

The key indicator of success, to date, is participation.  The meetings regularly have 20 – 25 

participants representing the main parties who are active in demand-side energy policy and 

programs in Illinois.  Furthermore, the tone of the meetings are collegial and respectful.   

Goals for Second Quarter of the EE SAG Process 

The primary goals of the second quarter will be to: 1. Coordinate with staff on energy efficiency-

focused staff-led workshops; 2. Establish a EE SAG website to facilitate dissemination of 

meeting materials and other information relevant to EE SAG participants, and 3. Start process of 

regular reporting on portfolio performance and progress.  
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         February 8, 2009 

 

Re:  Activity Report for Year 1, Quarters 2 and 3 (August – October, 2008 and November – 

December, 2009, respectively) IL Energy Efficiency Stakeholder Advisory Group 

Overview 

In the second and third quarters of the IL SAG, the meetings were heavily focused on evaluation, 

measurement and verification (EM&V).   The core EM&V activities were: (1) Providing input to 

IL-specific evaluation principals to guide IL evaluation activities, and (2) providing input to the 

RFP and selection of the evaluation contractor team that will lead and implement evaluation over 

the three-year EE portfolios. 

Other SAG developments include: 

 Development of a common monthly report template; 

 Quarterly reports will continue to be tailored by the individual administrator (ComEd, 

Ameren, DCEO) but will contain common elements; and 

 A SAG website to post meeting materials and other materials of interest 

During this period, the SAG provided input on scope of staff-led workshops that staff convened 

to assess whether the ICC should develop additional regulatory rules to govern energy efficiency.  

The meetings included presentations by nationally –known experts.  The workshops were very 

well received.  At the conclusion of the workshop staff concluded that, at this time, the ICC 

should not promulgate additional rules but instead stakeholders should continue to cooperate and 

seek to reach agreement on key issues through the SAG. 

Description of Key Activities 

EM&V Framework 

ComEd and Ameren, with input from the SAG, hired evaluation consultants Ralph Prahl and Gil 

Peach to develop an evaluation framework to govern evaluation activities in IL.  Peach and Prahl 

provided, for SAG discussion, review and comments the following: 

 Outline of issues to be addressed in an evaluation framework 

 Recommendations for how the framework should be developed 
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 A timeline for developing the framework and evaluation plans 

 Their recommendations for how key issues should be addressed in IL, and 

 A common template for evaluation work plans that will be developed 

Except for two key issues (development and application of net-to-gross ratios and whether input 

values should be applied prospectively or retroactively), SAG participants seemed receptive to 

the principles set forth by the evaluation consultants.  In future SAGs, it might be helpful to have 

additional discussions of the two contested principles to identify majority and minority opinions, 

and the evidence to support the different positions.  ICC staff have indicated that the IL 

evaluation framework principles are advisory, so evaluation contractors can elect to take 

different approaches.   Although the framework principles are advisory, the extensive education 

about and discussion of the principles were useful because they helped participants gain a better 

understanding of evaluation and the key issues in evaluation that can impact results. 

EM&V Contractors 

Based on input from the SAG and SAG evaluation consultants in the RFP development, EM&V 

contractor selection and contracting process, ComEd, Ameren and DCEO have hired high-

quality independent evaluation contractors who will guide the development of process 

evaluations (designed to identify program improvements) and impact evaluations (to 

independently verify savings from the programs). 

Regular SAG Reporting 

SAG members provided input on what they would like to have reported on a monthly basis.  

Based on this input and feedback, Ameren developed a common monthly report format that will 

be used for SAG reporting.  The three administrators will continue to use their own report format 

for quarterly reporting. 

Other Issues 

In addition to EM&V and program and portfolio updates and reporting, the SAG meetings 

addressed the following topics: 

 ComEd’s Community Challenge – ComEd is seeking to assess whether local 

governments can be an effective delivery channel for EE programs.  ComEd presented 

several versions of its proposed program design to the SAG for comment and feedback; 

 ComEd “Energy Doctor” – ComEd presented its “mobile energy doctor” concept for 

SAG input and feedback.  This outreach channel will bring efficiency messages to 

customers who may not be receiving EE information through traditional channels; 

 Ameren presented for SAG feedback portfolio adjustments it would like to make based 

on market response to its offering, and also identified unique challenges its lighting 

program faces; and 
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 The three administrators jointly developed a common proposal for how to deal with 

projects that cut across program years, which the SAG reviewed and accepted 

 

 

Challenges and Successes 

The SAG meetings continue to be well-attended.  The material presented is building greater 

awareness and understanding of energy efficiency.   The SAG meetings are also fostering 

consistent and coordinated efficiency efforts among the administrators. 

During this time period, my biggest challenge continues to be getting presenters to submit 

materials before meetings to they can be reviewed in advance by SAG members.   

Goals for Fourth Quarter of the EE SAG Process 

I plan to have individual meetings with SAG participants to assess what they would like to see 

the SAG accomplish in 2009.  Given new funds available for gas programs through the Stimulus 

Bill there will likely need to be greater coordination of efficiency efforts to ensure that reported 

results are consistent and to leverage programs to maximize success and value of dollars spent. 
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         November 4, 2009 

 

Re:  Activity Report for 2009: Year 1, Quarters 4 and 5 (Janaury - March and APRIL - June 

2009)
3
 IL Energy Efficiency Stakeholder Advisory Group 

Report Period 

This report covers the following meetings: 

 February 3, 2009 

 February 17, 2009 

 March 3, 2009 

 April 7, 2009 

 May 26, 2009 

 June 30, 2009 (morning technical subcommittee, afternoon regular meeting) 

 

Overview 

In the fourth and fifth quarters of 2009, meetings focused on the following activities: 

 Planning 

o Discussion of Planning Process for the Second Three-Year Energy Efficiency 

Portfolio 

 Program Design 

o Whole Home/Energy Star with Home Performance Pilot Program 

o ComEd’s Small Commercial Strategy 

o ARRA Stimulus Funds and Coordination with Ratepayer-Funded Efficiency 

o Demand Response Programs 

 Reporting 

o Ameren, ComEd, DCEO Q1 Reports 

 

 

 Evaluation, including  

                                                           
3
 Per direction from CEF, this and subsequent reports shall cover calendar quarters, so this report covers January 

through June, 2009.  Subsequent quarters will follow calendar year quarters. 
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o Review/comment of the Program Year (PY 2008 – 2009) Ameren, ComEd and 

DCEO Residential and C&I Program Evaluations 

o Overview of Potential Studies and Market Assessment by National Energy 

Efficiency Expert (Phil Mosenthal – Optimal Energy) 

o IL Evaluation Framework – Final Draft 

o IL Default Values – the TIGR Database  

 

Description of Key Activities 

Planning 

 Second Year Portfolio Planning Process 

The EE facilitator met individually with each active SAG participant to discuss their 

procedural and substantive goals and objectives for the Second year Portfolio Planning 

process.  She then shared this input with Ameren, ComEd and DCEO.  The meetings 

resulted in proposed planning goals (still to be vetted with SAG in December), a schedule 

for planning activities (presented to the SAG) and a program planning template that will 

give SAG members the opportunity to propose program ideas and program improvements 

for the second three-year portfolio. 

Ameren and ComEd have been very receptive to working with the SAG to make it 

possible for SAG members to provide meaningful input during the planning process, and 

to ensure the planning process is open, transparent and inclusive.   

Program Design 

SAG members were asked to provide input and comments on the following program design 

and/or program design issues that are in development or under consideration: Whole Home 

Strategies, ARRA Stimulus funds and coordination with ratepayer-funded activities and demand 

response program  integration with energy efficiency programs.  Discussions/issues included the 

following: 

 Whole Home 

Current efficiency program offerings in IL are largely single-fuel (for single fuel utilities) 

and single measure.  To get greater savings on the residential side, efficiency advocates in 

Illinois and elsewhere are advocating for “whole home” approaches.  The national model 

for “Whole Home” is Home Performance with Energy Star, but other approaches are also 

being used and are successful.  To seek input on how to facilitate and encourage moving 

beyond “single fuel/single measure” programs on the residential side, the EE SAG group 

had presentations from EPA/DOE on its “Home Performance with Energy Star” model 

and Anne Evens, of the Center for Neighborhood Technology, on the Whole Home Pilot 
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underway in Chicago.  These presentations will serve as a foundation for considering 

increased “whole home” approaches in the second three-year portfolio.   

 Demand Response 

In  IL, demand response and energy efficiency are largely operated as separate programs, 

and are not seen  or marketed as complementary ways to help customers save money and 

energy.  Ameren and ComEd presented their current demand response programs to 

stakeholders, which may serve to encourage more integrated offerings in the next three-

year portfolio. 

 Coordination of ARRA –funds and Ratepayer-funded Programs 

Jonathan Feipel of DCEO presented DCEO’s plans for ARRA-funds, and how DCEO 

designed ARRA funding initiatives to complement rather than compete or overlap with 

existing ratepayer-funded programs.  Ongoing discussion of how these funding sources 

can complement/leverage each other will be beneficial.   

Reporting 

 Monthly Reporting 

Ameren and ComEd circulate monthly reports to the SAG stating results using a common 

reporting template.   

 Quarterly Reporting 

Ameren, ComEd and DCEO report quarterly on their program results, including 

successes and challenges. The report is not a common program template, as the 

information is not strictly numeric, but an assessment of what is working and what is not 

working, which may vary by program and administrator (ComEd, Ameren, DCEO). 

Evaluation 

 Review/Comment of First Year Evaluation Plans  (Ameren, ComEd, DCEO) 

The evaluation contractors for the Ameren, ComEd and DCEO residential and business 

portfolios presented their evaluation plans for the first year portfolios.  The evaluation 

contractors who presented included senior evaluators from around the country, including 

Sami Khawaja (Cadmus Group) from Portland, Oregon, Jeff Erickson from Summit Blue 

Consulting and Mary Sutter and Bill Norton (Opinion Dynamics) from California and 

Boston, respectively.  The evaluation contractors explained their proposed allocation of 

resources across different programs, and also choices between allocating funds between 

impact evaluations, which assess how much energy was saved by a program, and process 

evaluations, which identify how programs can be improved.  The “large group” meeting 
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was followed by two SAG teleconferences to allow interested SAG participants to ask 

additional follow-up questions on the proposed methodology and resource allocations 

across evaluations and propose evaluation plan changes.   

 The evaluation contractors expressed a willingness to make changes to proposed 

resource allocations and methodologies in response to SAG member input.  Although 

SAG members had many questions, they did not request changes to the proposed 

evaluation methodologies.  Although the SAG review did not result in changes, it helped 

ensure that the evaluation process was independent, transparent, responsive to 

stakeholder input, and educated stakeholders about the evaluation process.   

 Overview of Potential Studies and Market Assessment Studies 

Phil Mosenthal, a nationally and internationally known expert in potential studies who 

wrote the National Energy Action Plan chapter on potential studies, educated the SAG 

about potential studies and market assessments.  He addressed several key questions, 

including: 

 What is a potential study? 

 What information is collected in a potential study? 

 How are potential studies used? 

 How do potential studies differ from or supplement other market assessment studies 

 What questions do they answer? 

 When should a potential study be done? 

 How much do they cost? 

 What are pitfalls/shortcomings with potential studies? 

 What potential studies already exist for the IL? 

EPRI potential study 

After Mr. Mosenthal’s primer on potential studies, ComEd and Ameren presented their 

plans for potential studies and market assessments for SAG input.  As with the Program 

Year 1 evaluation plans, the evaluation contractors for the Ameren and ComEd potential 

studies were willing to make changes to the potential study plans in response to SAG 

input. 

 Final IL Evaluation Framework 

In the fall of 2008, there were a series of presentations on principles guiding evaluations 

in IL by evaluation consultants Ralph Prahl and Gil Peach.  The presentations culminated 

in a document titled: Illinois Evaluation Framework: Guiding Principles.  Evaluation 

consultant Prahl/Peach recommended against a “cookbook” approach to evaluation in IL 

given the funding for evaluation, the level of evaluation resources and capacity, and the 

maturity of the programs.  Thus, the principles are high-level statements intended to 

govern the approach and applicablility of evaluations in IL. 
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Stakeholders reviewed and reached consensus on many principles.  Two key principles 

that are unresolved, despite several discussions at the SAG, are: 

o Whether evaluation results should be applied retroactively or prospectively, and 

o The use of net savings results.   

The resolution of these issues will have a significant impact on whether, long-term, 

ComEd, Ameren and DCEO are viewed as having met their legislatively-mandated goals.  

The SAG did not reach a compromise on these principles, though several compromised 

positions were discussed.  Thus, the Illinois Commerce Commission will need to discuss 

and resolve these issues.   

 IL TIGR Database 

To ensure that program proposals and results can be compared to assess which are most 

successful, it will be helpful to have a database of common planning assumptions, 

including costs, savings and expected useful lives that are based on IL-specific data.  At a 

SAG Technical Subcommittee, technical experts discussed what form the common 

planning assumptions should take, such as a Technical Reference Manual, an Excel 

Spreadsheet or a more sophisticated searchable database.  The evaluation consultants and 

technical experts identified certain challenges that will need to be addressed and resolved, 

such as how often and through what process the database would be updated, and also that 

the utilities are currently using different measure-identifiers.   

The evaluation consultants are developing a list of common measures, and this can 

provide a starting point for a database of common planning assumptions. 

MEEA has offered to host the database of common planning assumptions.  This effort 

will hopefully move forward during the Second Three-year planning process. 

Challenges and Successes 

The SAG meetings continue to be well-attended, and attendance is increasing.  The material 

presented is building greater awareness and understanding of energy efficiency.   The SAG 

meetings are also fostering consistent and coordinated efficiency efforts among the 

administrators. 

During this time period, my biggest challenge continues to be getting presenters to submit 

materials before meetings to they can be reviewed in advance by SAG members.   

Goals for Second Year of the EE SAG Process 

The key activities for the second year of the EE Process will be to: 
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 Have a clear, fair, transparent, open process for EE SAG Input into the second three-year 

planning process.   

The EE SAG Facilitator met with each active participant in the SAG process to assess 

their goals for providing input to the process and goals of the second three-year portfolio 

planning process.  The result of meetings includes: portfolio planning process goals, a 

planning template and a schedule of meetings starting in December 2009 through August 

2010.  The process will allow for SAG participants to provide program ideas, 

improvements to existing programs, and help shape the goals of the portfolio beyond the 

statutory goals. 

In turn, ComEd and Ameren have both been extremely receptive to receiving input from 

SAG members on the next three-year portfolio.  Utility support for this process has 

included developing a program planning template that stakeholders can use to propose 

programs, training on the economic analysis that program ideas will need to undergo and 

pass to be considered in the new portfolio, and offers to include stakeholders in “small 

group” planning teams on specific topics of interest.  ComEd and Ameren have also 

committed to a common, coordinated schedule for SAG input to allow for easier 

participation and input by SAG members into the planning process.   

 Coordination 

In the next three-year portfolio cycle, statutory gas programs will also operate, and there 

will likely continue to be ARRA and Block Grant funds.  Efficiency programs will need 

to be effectively coordinated to minimize administrative costs, avoid creating duplicative 

infrastructure, and to maximize program penetration/minimize customer and trade ally 

confusion.  The SAG has discussed principles and practices for effective statewide 

coordination, and also has discussed program areas that should be coordinated.  These 

discussions will continue in Program Year 2.  
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         January 29, 2010 

 

Re:  Activity Report for 2009: Year 2 Quarter 1 (July – September 2009) and Year 2 Quarter 2 

(October – December 2009) IL Energy Efficiency Stakeholder Advisory Group  

Report Period 

This report covers the following meetings: 

 September 30, 2009 (including morning Technical Subcommittee) 

 October 27, 2009 

 December 16, 2009 

 

Meetings were not held in July, August or November.  However, the SAG facilitator had several 

one-on-one meeting with individual SAG participants to get input on designing a statewide, 

collaborative 2011 – 2014 portfolio planning process.   

 

Overview 

In the first  and second quarters of Year 2, SAG meetings focused on the following topics: 1. 

Reports from Program Year 1, including both self-reports and reports from the evaluation 

contractors and 2.  Developing a framework for a statewide, collaborative 2011 – 2014 portfolio 

planning process.   SAG meeting topics included: 

 Developing Statewide, Collaborative 2011 – 2014 Portfolio Planning Process 

o Proposed Scope and Process for SAG Input to the 2011 – 2014 EE Portfolio 

Development  

o Program Planning Template for 2011 – 2014 Planning Process 

o DSMoore Cost-Effectiveness Tool presentation 

 

 EM&V:  

o Preliminary Potential Study/Market Assessment for ComEd and Ameren 

o Ameren Residential  EM&V Results (Process and Impact) 

o Ameren Business EM&V Results (Process and Impact) 

o ComEd request to  finalize SAG recommendations on application of NTG results 
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 Reporting 

o Quarterly Reports: Ameren and ComEd 

 

 Other 

o ComEd presentation on Electric-Gas Program Coordination 

o DCEO BITE (Building Training and Education Programs for Year 2 EEPs) 

o Utility Image Building through EE Funds 

 

Description of Key Activities 

Developing Statewide, Collaborative Planning Process for 2011 – 2014 Plan 

 Individual Meeting to Gather Input on Statewide, Collaborative Planning Process 

for 2011 – 2014 Plans 

During  July – September, 2009 (PY2, Q1), EE SAG facilitator Annette Beitel met with 

the following people and organizations to get input on the Statewide, Collaborative 

Planning Process for 2011 – 2014: 

o Ameren (Martin, Kansfield, others) (meeting in Peoria) 

o ICC Staff (Brightwell, Kennedy, Zuraski) (meeting in Springfield) 

o ELPC (Kelter) 

o AG’s Office (Hedman, Mosenthal, Munsch) 

o City DOE (O’Donnell) 

o ComEd (Jensen, Brandt) 

o Env. IL (Granahan) 

o DCEO (Feipel) 

o CUB (McDaniel) 

o Metropolitan Governor’s Association (Agassie) 

o Natural Resources Defense Council (Stanfield and Sullivan) 

The meetings focused on the scope, schedule and process for facilitating SAG participant 

suggestions for new programs, measures and strategies for the EEPs administrators to 

consider in the next three-year portfolio.  The collaborative planning process will allow 

participants to propose new ideas, which the administrators will evaluate for cost-
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effectiveness using the DSMoore calculator.  If the participant ideas are cost-effective, 

the administrators will work with interested SAG participants to assess whether the idea 

is viable and can be included in the 2011 – 2014 portfolio.   

 Common SAG Participant Planning Template 

ComEd (Brandt) developed a common planning template that all SAG participants can 

use for new program ideas, and presented to the SAG for input and feedback.  This 

template is a common, consistent platform for moving forward with SAG ideas.   

 DSMoore Cost-Effectiveness Calculator Presentation 

ComEd and Ameren have selected the same cost-effectiveness tool (DSMoore) to 

conduct economic analysis of individual measures, programs and the portfolio.  ComEd 

arranged to have DSMoore present an overview of the calculator to give SAG 

participants an understanding of the inputs and calculator results that will guide whether a 

particular measure or program can meet the economic screen to be included in the 2011 – 

2014 portfolio. 

EM&V:  

 

 Market Assessments, Process and Impact Studies 

 

Three high-quality evaluation contractors were selected with SAG input to provide process (how 

to make programs better) and impact (what results programs achieved) assessments for the three 

portfolios.  The contractors are the Cadmus Group (for Ameren residential), Opinion Dynamics 

Corporation (for Ameren Commercial and Industrial-sector programs) and Summit Blue 

(recently purchased by Navigant Consulting) for ComEd and DCEO’s programs.  In addition, the 

Cadmus group was selected by both Ameren and ComEd to conduct market assessment and 

potential studies to inform future program and portfolio design.  During Year 2 Q1 and Q2, the 

evaluation contractors reported on the following market/potential studies, process and impact 

results: 

 

o Preliminary Potential Study/Market Assessment for ComEd and Ameren 

o Ameren Residential  EM&V Results (Process and Impact) 

o Ameren Business EM&V Results (Process and Impact) 

 

One impact assessment result that has prompted considerable SAG discussion is the very 

different net-to-gross (NTG) ratios that evaluation contractors Summit Blue (ComEd) and 

Cadmus (Ameren) reported for ComEd’s and Ameren’s residential lighting programs, despite 

similar program design.  ComEd’s NTG results for the residential lighting program was 0.68, 

whereas Ameren’s NTG results for the same program was 1.03.  It is unclear whether the 
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different results are due to differences in service territory, different evaluation methods or the 

different contractors used.  The SAG will have further discussions to explore this result and seek 

to develop stable, high-quality, consistent methodologies to ensure comparable results between 

administrators and over time. 

 

 ComEd request to finalize SAG recommendations on application of NTG results 

 

Val Jensen presented ComEd’s request to finalize the SAG recommendations on how EM&V-

derived NTG results should be used to determine savings, an issue that the SAG has discussed 

previously but had not been able to resolve.  The AG’s office (Hedman and Mosenthal) agreed to 

develop a proposed framework for counting net savings in IL for SAG review. The AG did 

present this framework in the January 2010 SAG meeting, and no SAG participants opposed the 

framework.   

Reporting 

 

 Quarterly Reports: Ameren and ComEd 

 

ComEd and Ameren continue to provide monthly reports to the SAG on program and portfolio 

performance.  In addition, ComEd, Ameren and generally DCEO also provide quarterly reports 

to the SAG where they review progress to date, areas or initiatives that are particularly 

successful, and areas that are challenges or lagging, for SAG input and feedback.   

Given the amount of material to cover in the SAG, SAG participants recommended shortening 

the quarterly report-outs to ½ an hour, an approach that will be tested during the next quarterly 

report-out. 

   

Other 

 ComEd presentation on Electric-Gas Program Coordination 

 

ComEd (Malek) made a presentation on the importance of coordinating programs, 

particularly gas and electric coordination, and explained how such coordination is 

consistent with ICC directives.  He reports that the value of coordination in reducing 

costs and extending program reach.    He described many examples of current 

coordination efforts (coordinated marketing, incentives, joint offerings, etc.), and sought 

SAG feedback on additional areas and initiatives to coordinated. 

 

Mr. Malek’s presentation provided a useful set of principles to consider moving forward 

with the next portfolio planning process. 

 



48 
 

 DCEO BITE (Building Training and Education Programs for Year 2 EEPs) 

 

David Baker presented the building training and education grants that DCEO will fund 

for Year 2.  One DCEO-funded initiative that several EE SAG participants will 

participate in is the Home Performance with Energy Star planning process that MEEA is 

leading.   

 

 Utility Image Building through EE Funds 

Rob Kelter (ELPC) presented several images from stores where the EEPS-funded 

incentives for light bulbs are being promoted by ComEd through point-of-purchase 

displays that read “SAVE – Low Price Brought to You by ComEd”, and expressed 

concern that ratepayer-funded CFL incentives are being used to burnish ComEd’s brand.  

Both ComEd and Ameren expressed willingness to consider a “tagline” that stakeholders 

are comfortable with to indicate the incentives are funded through ratepayers.  Rob 

indicated he was willing to take the lead to work with stakeholders to propose a tagline 

for use in marketing and outreach.   

 

Challenges and Successes 

The SAG meetings continue to be well-attended, and attendance continues to increase.  If 

participation increases further, we may need to consider a new space as the MEEA conference 

room is at capacity.   

During this time period, my biggest challenge continues to be getting presenters to submit 

materials five calendar days before meetings to they can be reviewed in advance by SAG 

members.   

Goals for the EE SAG Process for the remainder of Year 2, and the first half of Year 3  

The key activities for the next three quarters of the EE Process will be to: 

 Fostering an Open, Transparent, Collaborative and Inclusive Planning Process 

SAG members are in the process of developing and proposing new measures, programs 

and initiatives for the new three-year portfolio.  The administrators will be working with 

interested SAG participants to assess cost-effectiveness and the viability of the SAG-

proposed ideas. 

 Coordination 

Coordination will continue to be an important theme and focus of the SAG.  The different 

NTG results from Ameren and ComEd’s lighting program underscores the need for 

coordination and consistency.  I expect coordination will include: 



49 
 

o Further discussion and process for better coordinating EM&V across 

administrators to ensure comparable results 

o Further discussion and coordination of input assumptions (where justified by 

similar characteristics) to the cost-effectiveness calculator 

o Further coordination across different program administrators to ensure common 

program designs, measure descriptions and incentive levels 

o Coordination with ARRA funds to leverage and maximize results from the EEPs 

and ARRA funds 

 

F. Proposed Consensus Framework for Application of NTG Ratios (SAG 

discussion needed on whether this should be included in SAG report, along with 

NTG values) 


